
• Continue Drainage Work at Graving Dock
• Start Installing Bridge Work Trestle for East Approach 
• Complete East Approach Access Road at Bridge Site 

Risks/Challenges/Issues:

Activities Scheduled for December 2003:

Progress Highlights for November 2003:

Public Information:

Project Progress To Date: (% Based on contract $’s)

Project Summary Schedule:

Work Access Road 

Project Milestones Overview:

• Graving Dock construction is behind schedule as a result of  a 
suspension of work due to an archaeology investigation.
• Contractor and WSDOT are evaluating the schedule at the 
Graving Dock to determine if plan completion date is achievable.

For more information, Call Ron Lewis, Project Manager at (360) 357-2614
Or visit our website:  www.hoodcanalbridge.com

Project Schedule Status:

• Resuming Graving Dock Construction
• Working within Marine Work Restrictions
• Maintain Public, Contractor and WSDOT Safety

• Presentation to the PRTPO in November. Scheduling several 
public presentations for first quarter 2004.
• Quarterly project newsletter published/mailed. Launched 
monthly flier updates for use by local agencies
• Maintained ongoing media updates regarding graving dock 
status. Working with city/county officials on public access 
television programming
• Web site (www.hoodcanalbridge.com) received 2,218 page 
view in November.

• Started Drainage Work at Graving Dock
• Work on the East Approach Access Road at Bridge Site
• Fabricate Bridge Work Trestle for East Approach

MONTHLY PROJECT REPORT
SR 104 Hood Canal Bridge Retrofit and East Half Replacement

Project Location: SR 104, Hood Canal Bridge                                       PIN: 310407B          WIN: C10407T      
Contractors: Kiewit-General, A Joint Venture

November 2003
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CONTRACT PHASING:

  Phase 1 - Casting / Approaches / Widening

  Phase 2 - Bridge Closure & Replacement

  Phase 3 - Testing / Training

  Phase 4 - Draw Span Upgrade

CONSTRUCTION:

  Construct Graving Dock

  Cast Pontoons & Anchors

  Assemble Pontoons & Draw Span

  Construct West Bridge Approach

  Construct East Bridge Approach

  West Half Deck Widening - South

  West Half Deck Widening - North

  Replace Pontoons & Superstructure

  Testing & Training

  West Half Elect / Mech Upgrade
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Milestone Plan Current Months Ahead
Notice to Proceed Jul-03 Jul-03 0.0
Start Project Construction Aug-03 Aug-03 0.0
Graving Dock Work Suspended Aug-03
Pontoons - 1st Concrete Placement Jan-04 ? ?
Start West Half Bridge Deck Widening May-04 ? ?
Complete Graving Dock Construction Nov-04 ? ?
Pontoons - 1st Float Out at Graving Dock Nov-04 ? ?
Complete West Bridge Approach Spans Sep-05 ? ?
Complete East Bridge Approach Spans Oct-05 ? ?
Set 1st Bridge Anchor Jul-05 ? ?
Complete Pontoon & Anchor Casting Jul-05 ? ?
Close Bridge May-06 ? ?
Open Bridge Jun-06 ? ?
Complete West Half Elect / Mech Upgrade Aug-07 ? ?
Substantial Completion Dec-07 ? ?

Click on an Image to enlarge

Category Budget ($M) Expended ($M)
Construction Contract 221.17              19.48                
Engineering 15.00                 1.46                  
Contingencies / Other 8.98                   0.35                  
Total 245.15              21.29                

Project Cost Summary: Hood Canal Bridge

Drainage Installation
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